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2 November 1973
IAS WORKLOAD BY PROJECTS AND PRODUCTS
FOR
October 1973
1. Projects
A. Projects initiated and projects completed in October.
On Hand Projects Projects On Hand
Components 1 October 1973 Initiated Completed 31 October 1973
MD 72 3 3 72
MSD 53 9 7 - 55
RSD 60 6 3 63
SID 41 16 10 47
All Divisions* 16 0 0 16
Totals 242 34 " 23 .. 253
B. Projects on hand for past 12 months
Months ‘ Number of Projects (End of Month)
November 1972 - January 1973 216 (Averaged Each Month)
Feb - Apr, 1973 235 (Averaged Each Month)
May 1973 212 Actual
June 1973 e~ . 233 Actual
July 1973 233 Acutal
August 1973 238 Actual
September 1973 242 Actual
October 1973 253 Actual

* Includes projects that are not assigned to a specific division,
but are worked on by all divisions.
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2. .Reports Produced
A. Current Month
October 1973

Component IAR'S IOM's  1AM's IRA's BIIR's Cables  Note Items

MD ¢} 7 1 0] 0 0 3

MSD 0] 20 0] 0 0 1 2

RSD ¢} 50 0. 0 0 2 1

SID C 8 0 0 1 0 1

Totals o) 85 1 0 1 3 7
Previous Month: IAR's IOM's IAM's [RA's  BIIR's Cables Note |tems
September 1973 2 70 0 0 6 8

Months [AR's IOM's IAM's |RA's BIIR's - Cables . Note [tems
Oct - Dec 71 1 196 4 0 24 24 30
Jan - Mar 72 3 212 7 1 22 41 39
Apr = Jun 72 0 276 2 0 26 47 i 30
Jul - Sep 72 3 329 3 0 3 47 ’ 41
Oct - Dec 72 0 322 4 0 7 11 23
Jan - Mar 73" 3 212 7 1 22 41 28
Apr - Jun 73 o 300 4 1 35 29 25
Jul = Sep 73 * 4 242 3 1 0 19 25
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